
Advocate Christ Medical Center 
4440 West 95th Street II Oak Lawn, IL 60453 fi  T 708.684.8000 II advocatehealth.com  

February 15, 2018 

Via Overnight Courier  

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 	 HEALTH FACILITIES & 

525 West Jefferson Street 	
SERVICES REVIEW BOARD 

 
Springfield, IL 62761 

Re: Project #14-057 Advocate Christ Medical Center (the "Project") 

Annual Progress Report 
Advocate Health and Hospitals Corporation, (d/b/a Advocate Christ Medical Center), and 
Advocate Health Care Network Construction Project to modernize and expand the existing 

Trauma Center and Emergency Departments. 

Dear Ms. Avery: 

This letter is to inform you that, in accordance with requirements of the 77 Ill. Adm. Code 
1130.760, Advocate Christ Medical Center at 4440 West 95th  St., Oak Lawn, is submitting an 
annual progress report on the Project referenced above. The permit for this Project was granted 
January 27, 2015. 

The Project is to modernize the Level I Trauma Center and Emergency Department and other 
clinical and non-clinical services at Advocate Christ Medical Center. 

1. Current status of the Project: 
• Percentage of the Project finished: 40 % 
• Components Finished: 

Completed enabling renovations/moves required to relocate existing departments from new 
Emergency Department footprint, which included: Emergency Department Temporary 
Entry, Catheterization Support Area, Catheterization Intake Area, Simulation Lab, and EEG 
space. 	New Emergency Department Administrative suite is complete. Electrical 
infrastructure work for new switchgear and generators is complete. The new Pediatric 
Emergency Department space on First Floor is complete. New Emergency Department 
walk-in on ground floor is complete and waiting on IDPH inspection for occupancy. 

Components Not Completed: (Sequenced due to phasing) 
Enabling work required for Phase 2 Adult Ed Modernization has not started construction. 
Phase 2 Adult ED Modernization has not started Construction. 

Overall Project Construction is 40% complete: 
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Sincerely, 

Advocate Health and Hospitals Corporation d/b/a Advocate Christ Medical Center 
Annual Progress Report 
Project #14-057 

2. Costs incurred to date, an itemized listing of the total current project costs, and a comparison 
of those costs to the approved permit amounts. 

USE OF FUNDS Costs Incurred to Date In Permit 

Preplanning Costs $ 	880,290 $ 	 931,035 

Site Survey and Soil Investigation $ 	67,958 $ 	 90,000 
Site Preparation 	 • $ 	1,106,349 $ 	' 1,851,908 

Off S te Work $ 	 0 $ 	 0 

New Construction Contracts $ 	2,443,548 $ 	3,214,145 

Modernization Contracts* $ 	13,724,448 $ 	31,234,659 

Contingencies $ 	 0 $ 	4,989,389 

Architectural/Engineering Fees $ 	2,927,351 $ 	3,088,010 

Consulting and Other Fees $ 	570,374 $ 	5,027,000 

Movable or Other Equipment (not in 
construction contracts) 

$ 	3416,047 $ 	12,286,000 

Bond Issuance Expense (project related) $ 	120,896 $ 	 700,650 

Net Interest Expense During Construction 
(project related) 

$ 	730,160 $ 	9:826,286 

Fair Market Value of Leased Space or 
Equipment 

$ 	 0 $ 	 0 

Other Costs To Be Capitalized $ 	244,893 $ 	12,280,000 

Acquisition of Building or Other Property 
(excluding land) 

$ 	 0 0 

TOTAL USES OF FUNDS $ 	26,232,313 $ 	85,519,082 

3. Anticipated date of completion: December 31, 2020 

Please contact me at (630) 929-5577 or Sonja Reece at (309) 268-5482 if you have any questions 
about this report. 

Scott Nelson, AIA, ACHA 
Vice President, Planning, Design and Construction 
Advocate Health Care 

CC: 	Matthew Primack, Advocate Christ Medical Center 
Sonja Reece, Advocate Health Care 
Patrick Lyons, Advocate Health Care 
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